
H.I
Title ~ Mill Creek Riparian Restoration Project Budget year: 1999

Co-applicants: Mill Creek Conservancy and The Nature Conservancy                                                                      Statement Quarter:    Jun-99
CALFED Project Number: 97-N08

Total Estimated Cost of Phase I:                    $69,000
Funding from Federal Bay-Delta Accou~ 69,000 ¯ .

(In-Kind Services would be listed here if applicable- note: Detail of the service "provide would be included.)

Phase’l schedule 3 years

Total Project Estimated Completion Date: 3 years PHASE I PHASE I PHASE I
(Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Ba.lanee to
Budget I Expenditures Variance ** Budget I Expenditures Balance **Budget Expenditures Complete **

Task I :
Schedule: FY ’98 through FY ’99 .
Percent Work Complete for Task : 20% i

la Site Acquisition tn 0 0 6571 657 0! 657 657 0
lb Site Planning 1001 0 0 3,7271 1,146 2,5811 3,727 1,146 2,581
lc Site Preparation 1,000l 9661 34 8,6151 966 7,6491 8,615 966 7,649

Task 2: Irrigation installation and planting
Schedule: FY ’98 through FY ’00                                                                          ’
Percent Work Complete for Task : 20%

la Plant collection and propagation 2,0001 1,962 38 5,5401 - 1,962 3,578! 5,540 1,962 3,578 ILl
I b Irrigation installation 2,0001 1,962 i 38 11,5401 1,962 9,578 I 1,540 1,962 9,578
I c. Planting 2,000[ 1,963 ! 37 13,9321 1,963 11,969 13,932 1,963 1 I~969

Task 3: Maintenance and Monitoring .
Schedule: FY ’98 through FY ’01
Percent Work Complete for Task : 5%

la Maintenance and Monitoring 6501 601 ! 49 6501 601 49 18,033 601 17,432
lb Monitoring 6501 601 49 6501 601 491 6,956 601 6,355

Phase I Total: $8r400 [ $8,055 $245 ,~, $45~311 I $91858 $35,453 [ $69,000 $9r858 $59r142

We budget to the Sub-task level only if they .are active during the Quarter in question. If a SUBTASK is complete, the SLIBTASK cost rolls-up into the Task level.

** Please explain significant variance.



QUARTERLY PROGRAMMATIC REPORT

Program Manager Spencer Shepherd Phone #415-778-0999 x24
Project Manager Meghan Mazzoni Phone #415-281-0432
CALFED Project # 97-N08
Quarter Ending June 30, 1999

Deliverables

NOTE: The 97-N08 agreement was not fully executed until December 29, 1998.

Date Deliverable
Deliverable Due Date % Complete Complete

Task 1: Site Planning and Preparation
Subtaskl: Site acquisition

Deliverable 1: Copy of executed option agreement
12/31/98 1/8/99

Deliverable 2: Copy of deed & draft conservation easement
3/31/00 4/12/99 - Grant Deed

Deliverable 3: Letter of assurance
3/31/00 Pending

Subtask 2: Site planning
Deliverable 1: Site plan

1/31/99. 2/9/99
Subtask 3: Site PrelSaration

Deliverable 1: Completion of site preparation
Deadline extended to 6/30/2000

Deliverable 2: Draft and final Subcontracts
3/31/00

Deliverable 3: Summ.ary report ¯
6/30/00

Task 2: Irrigation Installation and Planting               ’

Subtask 1: Plant collection and propagation
Deliverable 1: Completion of subtask

Deadline extended to 6/30/00
Note: sent i’irst plant propagation invoice to NFWF on 6/23. However, we requested

extension of this subtask so there may be a second invoice for additional plantings

Subtask 2: Irrigation system installation
Deliverable 1: Installation of irrigation system

3/30/99 Subtask completed



Subtask 3: Planting
Deliverable 1 Plant summary report

6/30/00

Task 3: Maintenance and Monitoring

Subtask 1: Maintenance
Deliverable 1: Quarterly report

6/30/01
Subtask 2: Monitoring

Deliverable 1: Monitoring protocol 6/99 completed
,Deliverable 2: Annual monitoring reports

6/30/01

Narrative

Task 1: Site Planning and Preparation

This task has been extended until June 2000. This will allow for a planting of native grass seeds
on the site in fall 1999. Trash from the site was taken to a local landfill.

Task 2: Planting and Irrigation Installation

All work that can be completed at this time has been completed. However, valley oak acorns
will need to be planted during fall 1999/winter 2000.. It may also be decided to plant additional
plants at that time.

Task 3: Maintenance and Monitoring

Irrigation was started in mid-April and has occurred twice weekly since that time. There has
been a problem with gophers chewing holes in the i _rTigation system. These holes must be
repaired in order for water to reach all the plants. This has resulted in more hours being spent on
this project than anticipated and an increase in the supplies purchased to make the repairs.

The restoration site was mowed in mid-June. It will likely be mowed again shortly to prevent
star-thistle from going to seed. A herbicide will also be used shortly to control weeds growing
along the irrigation line as they cannot be mowed.

The monitoring protocol is complete and has been submitted to NFWF/Calfed. On June 24,.
students from the Los Molinos High School summer program conducted a survey of the plants
on the restoration project. A round ofphotomonitoring was completed on April 17. Supplies
for the water temperature monitoring have been purchased. The water temperature logger was
installed at the site on June 9 and is currently collecting data.

E--031 966
E-031966



From now on the photomonitoring and downloading and analysis of the data from the water
temperature monitoring will be performed by students from the Los Molinos School District.
Teachers from the school district are currently being trained.

Projected expenses for next quarter (July - September 1999):

Month 1 $1,500 Month 2 $1,500 Month 3 $3,500 Total for quarter $6,500

E--031 967
E-031967


